

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																		
Janvier	F						D							D							D																												
	REU	MD 158/LOG IPEV 2007							KER	MD 158/LOG IPEV 2007 VT 85/OISO 15 + VT 86/KEOPS										Cape Town	MD 158/LOG IPEV 2007 VT 85/OISO 15 + VT 87/CAMOA + VT 88/OOMPH + VT 89/CARIOCA + VT91/ESSCAL 3																												
Février				D															D																														
	MD 158/LOG IPEV 2007 VT90/SOUC							Punta Arenas	MD 159/PACHIDERME																			Punta Arenas	////	////	////																		
Mars				D																																													
	Punta Arenas	MD 160/OOMPH																				Maurice																											
Avril	D							D	F						D																																		
	OP 2007/1					CRO			KER					AMS	SP	AMS	REU					TRANSIT		////	////	////																							
Mai	F																																																
	TRANSIT		Ceombé	TRANSIT				Chennai	MD 161/NIO																			Chennai	TRANSIT																				
Juin			D																																														
	TRANSIT		ARRET TECHNIQUE SINGAPOUR																				20	Soutes	TRANSIT					5	Kaohsiung	////	////	////															

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31									
Juillet	D													F	D																									
	MD 162/BATHY TAIWAN																					21	Kaohsiung	VT 92/GYRAFOR-B																
Août																																								
	VT 92/GYRAFOR-B										REU	17	ARRET TECHNIQUE			REU	OP 2007/2																							
Septembre																																								
	OP 2007/2													30	Reu	MD 163/MOBAMASIS															////	////	////							
Octobre																																								
	MD 163/MOBAMASIS													BEIRA	MD 164/EUROPA								DURBAN	Reu																
Novembre	F																																							
	OP 2007/3															PROJET										30	////	////	////											
Décembre																																								
	OP 2007/4															PROJET										30	////	////	////											